Projektförslag

The Library Manager


Robert Nilsson

Projektet: The Library Manager

Beskrivning:

Det ligger ett lokalt bibliotek där jag bor, jag började att fundera på hur kundregistrering och in- och utlåning går till. Det visade sig att där sköts den delen av kunden via ett halvautomatiskt system. Men det program som jag kommer att skapa, motsvarar den traditionella varianten. Funktionaliteten kommer att vara förenklad och begränsad för att passa tidsramen på projektet och min kunskapsnivå. Att jag väljer just detta projekt är för att jag ser möjligheten att tillämpa den kunskap som jag har lärt mig under kursen gång. Den potentiella kunden skulle vara ett mindre bibliotek i en kommun som inte har resurser till ett halvautomatisk självbetjäningssystem.

Klassdiagram:



Project

Month

Schedule for the The Library Manager project

Date
Weekday

Procect proposal
GUI
Classes
Testing
Commenting
Submission
Eventual completion
Eventual re-submission

May											June						
16	17	18	19	20	21	22	23	24	25	26	27	28	29	30	31	1	2
hursday	Friday					Wednesday	Thursday	Friday	Saturday	Sunday	Monday				Friday	Saturday	Sunday
														1			

Member of the project:	Robert Nilsson (RN)						
Design of GUI:	RN						
Classes							
MainForm	RN	1					
BookLenderForm	RN	2					
BookForm	RN	3					
BookLenderManager	RN	4					
BookLender	RN	5					
BookManager	RN	6					
Adress	RN	7					
Phone	RN	8					
Email	RN	9					
Book	RN	10					
Author	RN	11					
Title	RN	12					